

Delivery, Schedule, Resources and RACI Plan

Atlas B2B Commerce Launch | ATLAS-DL-004 | Version 1.0 | Approved working baseline

Document ID	Owner	As of	Purpose
ATLAS-DL-004	Priya Nair, Programme Manager	28 July 2026	Define work packages, milestones, dependencies, resources and accountability.

1. Work breakdown

WBS	Work package	Owner	Deliverable / exit
1.0	Mobilization and governance	Priya Nair	Approved charter and controls
2.0	Customer research and service design	Nora Evans	Validated journeys and prototype
3.0	Architecture and security	Daniel Webb	Approved solution and threat model
4.0	Commerce configuration	Samir Patel	Configured portal and workflows
5.0	Data preparation and migration	Hannah Cole	Reconciled customer, catalog and pricing data
6.0	ERP, identity, payment and carrier integration	Ibrahim Shah	SIT-ready interfaces
7.0	Testing and assurance	Owen Price	SIT, UAT, performance and security exit
8.0	Change, customer onboarding and training	Nora Evans	300 customers enabled
9.0	Cutover, hypercare and handoff	Priya Nair	Accepted service transition

2. Integrated milestones

Milestone	Baseline date	Dependency / exit authority
Mobilization complete	14 Aug 2026	Charter and team confirmed - Sponsor
Service design approved	30 Sep 2026	Customer research - Product Owner
Architecture approved	23 Oct 2026	Security and integration design - Design Authority
Build complete	29 Jan 2027	Configured portal and unit tests - Product Owner
ERP pricing API needed	08 Feb 2027	Production-like endpoint - Integration Lead
SIT exit	19 Mar 2027	95% tests and no Severity 1/2 - Quality Lead
UAT exit	16 Apr 2027	30 pilot customers and Must acceptance - Product Owner
Go-live	17 May 2027	Readiness and Steering approval - Sponsor
Hypercare exit	11 Jun 2027	Service measures stable - CIO

3. Critical dependencies

Dependency	Needed by	Provider	Evidence	RAG
ERP pricing API v2	08 Feb 2027	Core Systems	Supplier commitment is 22 Feb 2027	Red
Carrier-rate API access	15 Jan 2027	ParcelLink	Commercial access not confirmed	Amber
Production SSO tenant	15 Jan 2027	Identity Team	Capacity reservation approved	Green
Payment gateway merchant account	29 Jan 2027	Finance	Application submitted	Amber

4. Resource plan

Role	Named resource	Allocation	Period	Backup / gap
Programme Manager	Priya Nair	1.0 FTE	Aug 2026-Jun 2027	Owen Price
Product Owner	Nora Evans	0.8 FTE	Aug 2026-Jun 2027	Liam Brooks
Solution Architect	Daniel Webb	0.6 FTE	Aug 2026-Mar 2027	No named backup
Integration Lead	Ibrahim Shah	1.0 FTE	Oct 2026-Mar 2027	0.5 FTE shortfall in Jan
Data Lead	Hannah Cole	0.8 FTE	Sep 2026-Apr 2027	Two stewards required; one confirmed
Quality Lead	Owen Price	1.0 FTE	Jan-May 2027	Contract tester from Feb
Security Lead	Rachel Cole	0.3 FTE	Aug 2026-May 2027	Pen-test vendor not contracted
Implementation partner	TradeHub Ltd	6.0 FTE	Sep 2026-May 2027	Contracted

5. RACI

Deliverable	Responsible	Accountable	Consulted	Informed
Business case	Priya Nair	Sofia Malik	Aisha, Liam	Steering Committee
Requirements	Nora Evans	Liam Brooks	Customers, Technology	Delivery Team
Architecture	Daniel Webb	Mei Tan	Rachel, Ibrahim	Steering Committee
Data migration	Hannah Cole	Nora Evans	Finance, ERP Team	Customers
SIT	Owen Price	Mei Tan	Workstream leads	Steering Committee
UAT	Owen Price	Nora Evans	30 pilot customers	Commercial teams
Go-live	Priya Nair	Sofia Malik	CIO, Product, Finance	All stakeholders