

RAID, Status, Change and Decision Log

Atlas B2B Commerce Launch | ATLAS-RD-005 | Version 1.0 | Approved working baseline

Document ID	Owner	As of	Purpose
ATLAS-RD-005	Owen Price, PMO and Quality Lead	28 July 2026	Record current status, risks, issues, assumptions, dependencies, changes and decisions.

1. Status summary

Overall status is Amber. Scope is Green, schedule is Red, cost is Amber, quality is Green and resources are Amber. Forecast at completion is GBP 1,845,000 against the approved GBP 1,800,000 ceiling. The GBP 45,000 forecast variance is not approved.

2. Risks and issues

ID	Type	Statement	Owner	Due / response	Status
R-01	Risk	ERP pricing API arrives after integration need date	Ibrahim Shah	Stub-first recovery plan by 07 Aug	Open - High
R-02	Risk	One data steward confirmed against two required	Hannah Cole	Secure temporary steward by 21 Aug	Open - Moderate
R-03	Risk	Pen-test supplier is not contracted	Rachel Cole	Raise requisition by 14 Aug	Open - High
I-01	Issue	Forecast exceeds approved ceiling by GBP 45,000	Aisha Khan	Funding decision by 03 Sep	Open - High
I-02	Issue	Returns exception SLA is undefined	TBD	Decision by 20 Nov	Open - Moderate

3. Explicit assumptions

ID	Assumption	Owner	Validate by	Impact if false
A-01	Product-master cleansing completes by 18 Dec 2026	Hannah Cole	30 Sep 2026	Build and migration slip
A-02	Production SSO tenant is ready by 15 Jan 2027	Daniel Webb	30 Oct 2026	Readiness testing blocked
A-03	At least 80% of eligible customers will adopt self-service	Liam Brooks	31 Mar 2027	Benefits case weakens
A-04	No new country tax rule is introduced before go-live	Aisha Khan	Monthly	Pricing and invoice rework

4. Dependency and decision log

ID	Item	Owner / authority	Required date	Current position
D-01	ERP pricing API production-like endpoint	Core Systems / Steering	08 Feb 2027	Supplier commitment 22 Feb; unresolved conflict
D-02	Parcellink carrier-rate API commercial access	Vendor Manager	15 Jan 2027	Unconfirmed
DEC-01	Approve UK and Ireland release only	Steering Committee	09 Jul 2026	Approved
DEC-02	Use configuration-first implementation	Design Authority	16 Jul 2026	Approved
DEC-03	Approve GBP 45,000 funding action	Steering Committee	03 Sep 2026	Pending

5. Change log

Change	Description	Impact	Decision
CR-001	Add invoice PDF download	Included within baseline	Approved 15 Jul
CR-002	Add native offline ordering	Conflicts with explicit exclusion; +GBP 210,000 and +10 weeks	Rejected 22 Jul
CR-003	Extend rollout to France	New tax, language and support scope	Deferred to later release