

# Stakeholder and Governance Plan

Atlas B2B Commerce Launch | ATLAS-GV-002 | Version 1.0 | Approved working baseline

| Document ID  | Owner                         | As of        | Purpose                                                      |
|--------------|-------------------------------|--------------|--------------------------------------------------------------|
| ATLAS-GV-002 | Priya Nair, Programme Manager | 28 July 2026 | Define stakeholders, decision rights, forums and escalation. |

## 1. Stakeholder register

| Stakeholder             | Role / interest                       | Influence | Current stance | Engagement owner |
|-------------------------|---------------------------------------|-----------|----------------|------------------|
| Sofia Malik             | Executive Sponsor and funding         | High      | Supportive     | Priya Nair       |
| Liam Brooks             | Commercial Director and benefits      | High      | Supportive     | Nora Evans       |
| Aisha Khan              | Finance Director and budget assurance | High      | Cautious       | Priya Nair       |
| Mei Tan                 | CIO and service owner                 | High      | Supportive     | Daniel Webb      |
| 420 wholesale customers | Portal users                          | Medium    | Mixed          | Nora Evans       |
| TradeHub Ltd            | Commerce implementation partner       | High      | Contracted     | Samir Patel      |
| ParcelLink              | Carrier-rate API provider             | Medium    | Unconfirmed    | Vendor Manager   |

## 2. Governance forums

| Forum                | Cadence                | Chair       | Decision scope                               | Quorum                                      |
|----------------------|------------------------|-------------|----------------------------------------------|---------------------------------------------|
| Delivery Stand-up    | Daily                  | Priya Nair  | Delivery within approved baseline            | PM plus 3 workstream leads                  |
| Design Authority     | Fortnightly Tuesday    | Daniel Webb | Architecture, security, integration          | CIO delegate plus Security and Architecture |
| Steering Committee   | Monthly first Thursday | Sofia Malik | Funding, material scope, go-live, High risks | Sponsor, Finance, CIO, Commercial           |
| Change Control Board | Weekly Wednesday       | Priya Nair  | Changes up to delegated threshold            | PM, Product, Finance, Architecture          |

## 3. Decision authority

| Decision          | Programme Manager                      | Executive Sponsor           | Steering Committee                   |
|-------------------|----------------------------------------|-----------------------------|--------------------------------------|
| Budget variance   | Up to GBP 50,000                       | GBP 50,001-150,000          | Above GBP 150,000 or ceiling change  |
| Schedule movement | Up to 5 working days off critical path | Up to 10 working days       | Critical path or go-live             |
| Scope change      | No material outcome change             | Within benefits and ceiling | Baseline outcome or exclusion change |
| Risk acceptance   | Low                                    | Moderate                    | High / enterprise                    |

## 4. Named accountabilities and backups

| Accountability               | Primary     | Backup / delegate |
|------------------------------|-------------|-------------------|
| Business outcome and funding | Sofia Malik | Aisha Khan        |
| Product acceptance           | Nora Evans  | Liam Brooks       |
| Technology and service       | Mei Tan     | Daniel Webb       |
| Delivery baseline            | Priya Nair  | Owen Price        |
| Security acceptance          | Rachel Cole | Daniel Webb       |